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CONTRACT CHANGE ORDER JAN 28 1999
UTAH DIVISION OF OIL, GAS AND MINING !
1594 West North Temple, Suite 1210

Salt Lake City, Utah 84114-5801 DIV. OF OIL, GAS & MINING

To: USMX of Utah, Inc. Date: January 19,1980 <r90/S 3/ S
Address: Attention: Alan R. Bell Project Name: Goldstrike Mine Reclamation
1560 Broadway, Suite 880
Denver, CO 80202 Project Number: NF GLD 09 B
Vendor Number: 44407E Contract Number: 98-6739
Commodity Code: 91223 Change Order No. 1
Fund Agency Org A%p':;p' ‘:;:::;? Ex:(a;:;gl!tu s Project or Job
757 560 9193 7316 NF GLD 09 B
You are hereby requested to comply with the following changes from the contract plans and
specifications:
" ITEM DESCRIPTION OF CHANGES IN INCREASE
NO. QUANTITIES, UNIT PRICES, SCHEDULE, ETC. (DECREASE)
1. Increase Contract completion time by 365 days for Maintenance and
Monitoring of the site. $-0-
Net change in the contract price due to this order: $-0-

THE SUM OF $NO CHANGE IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF
$972,450.00, AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS
$972,450.00 . THE TIME FOR COMPLETION OF THE CONTRACT IS INCREASED 365 _
CALENDAR DAYS. CONTRACT SHALL EXPIRE ON January 31, 2000 . THIS DOCUMENT
SHALL BECOME ATTACHED TO AND BECOME AN AMENDMENT TO THE CONTRACT AND
ALL PROVISIONS OF THE CONTRACT WILL APPLY HERETO.
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